Northwest / Southeast LRT MOS
Dallas, Texas
(November 2010)

Dallas Area Rapid Transit (DART) is constructing a 21-mile, two-segment extension of its light
rail transit (LRT) system. The Southeast (SE) segment extends 10.1 miles from the Dallas
central business district (CBD) to Buckner Boulevard. The Northwest (NW) segment extends
10.9 miles from the existing Victory Station to the City of Farmers Branch. A locally funded
extension of the NW line from Farmers Branch to Frankford Road in Carrollton is also being
advanced by DART. The NW and SE LRT alignments would be connected through the existing
four-station CBD Transitway Mall. Each segment would operate in an exclusive right-of-way,
with no mixed traffic operations. The project includes construction of 16 stations, approximately
2,700 parking spaces, 18 super light rail vehicles (LRV), approximately 38 “C” car retrofits, and
a rail operating facility. The project is expected to serve 45,900 average weekday boardings in
2025.

The total project cost under the Full Funding Grant Agreement (FFGA) is $1,406.22 million.
The Section 5309 New Starts funding share is $700.00 million.

Status

DART completed major investment studies on the SE and NW Corridors in January 2000 and
February 2000, respectively. FTA approved the combined NW/SE LRT minimum operable
segment (MOS) into preliminary engineering in July 2001. DART completed separate Final
Environmental Impact Statements for each project in October 2003 (including the locally funded
NW segment extension). FTA issued Records of Decisions completing the environmental
review process for both corridors in February 2004. FTA approved the NW/SE LRT MOS
project into final design in June 2005. FTA and DART entered into an FFGA in July 2006, with
a revenue operations date of June 2011. The project opened for revenue operations six months
early in December 2010.

SAFETEA-LU Section 3043(b)(5) authorized the Northwest-Southeast LRT for final design and
construction. A total of $453.11 million in Section 5309 funds has been appropriated for the
project. This includes $356.94 million in Congressional appropriations received through FY
2010, $78.39 million in Capital Investment Grant (New Starts) funds provided under the
American Recovery and Reinvestment Act, and $17.79 million in additional FY10 New Starts
resources allocated by FTA.
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Northwest/Southeast LRT MOS Dallas, Texas

Reported in Year of Expenditure Dollars

Total Funding

Source of Funds (3million) Appropriations to Date
Federal:
Section 5309 New Starts $700.00 | $453.11 million in total

appropriations for the project.
This includes $78.39 million in
ARRA allocations in FY 2009
and $17.79 million in additional
FY10 New Starts resources
allocated by FTA.

Local:
Sales Tax Revenue $706.22
TOTAL $1,406.22

NOTE: The sum of the figures may differ from the total as listed due to rounding.
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